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PLANNING    the why

• Transport planning decisions have impacts on how people live

• Considered government policy and direction
• Streets for people 
• People and place
• Liveability 

• Learning from others: evidence 
• Let’s Go Community  ‘Streetscapes’ projects
• Te Ara Mua – Future Streets  & Innovating Streets 
• Healthy Streets Approach



10 Indicators of 
Healthy Streets



PROJECT AIM the what

To create a neighbourhood street that 
is welcoming, attractive, accessible, 
safe, and healthy for people 



PROJECT OUTCOMES   the what

• Developed six specific objectives for what we wanted to achieve

1. A design process that enables all residents/key users to 
participate in the ‘reclaiming’ of their street.

• Developed measures for each objective  



PLANNING     the who 
• Internally = project team

• Key Stakeholders 
• Iwi / Hapū (mana whenua) 
• School communities 
• Residents 
• Organisations

• Priority of people not getting about in vehicles –
children, people walking, biking, skating etc., people 
with disabilities 



PLANNING     the where
•Where do we find ‘vulnerable road users’ and high 
numbers of people who want to walk, bike, skate, etc?

SCHOOLS!  

•Opportunity to ‘add value’ to already scheduled 
maintenance projects around school communities

• Streetscape approach – entire built public space 



PLANNING      the how and when 

• Increased focus on planning and evaluation 

•Community engagement from the beginning 

•Opportunity to start with a ‘blank canvas’

•Maintenance schedule alignment 



The journey so far…
NLP concept 
Developed 
Start 2018  

Identified partners

Initial consultation 
‘blank canvas’

Project team 
review & decide

Concept design & 
costings 

Consult partners 
on design

‘Tweaks’ and 
consult widely on 

final design 

Council approval  Detailed design 

Build
Underway 

Opening, blessing 
& celebrate! 
Mid 2020

Monitoring
Late  2020 / early 

2021

Evaluate & report 
Early /mid 2021 



Learnings to date…

• It’s a Council led process, but the outcome is co‐designed 

• This process takes a significant amount of time & Patience  

• Children’s voices are important ‐ they are innovators!  

• More stakeholders sometimes = competing priorities 

• Keep remembering the project aim

• This way of working  can be very challenging, exciting and rewarding





To create a 
neighbourhood street 
that is welcoming, 
attractive, accessible, 
safe, and healthy for 
people 


